COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/06/2019

ESTIMATE SUMMARY 14:52:27
CONTID: C22589 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 264.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  21.75 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT:$ 60,186,661.53  PARTICIPATING $  26,509,064.26 $ 2,214,093.34
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.04% TOTAL EARNINGS 26,509,064.26 2,214,093.34
FUNDS AVAILABLE: $ 33,677,597.27  STOCKPILED MATERIALS 81,533.33 41,306.49

GROSS EARNINGS 26,590,597.59 2,255,399.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -604,973.83 -49,729.99

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 25,985,623.76 2,205,669.84

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 25,985,623.76 2,205,669.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $  2,205,669.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 20.000
EACH 0.000 0.00
987.00000 20.000 19,740.00
0025 202-00021 *Removal of Manhole 10.000 4.000
EACH 0.000 0.00
2,336.51000 4.000 9,346.04
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 923.000
LF 12.000 315.00
26.25000 935.000 24,543.75
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 0.000 0.00
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 0.000 0.00
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,018.000 708.960
SY 0.000 0.00
14.70000 708.960 10,421.71
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,291.930
SY 0.000 0.00
11.42000 6,291.930 71,853.84
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 114,947.000 114,947.000
LF 0.000 0.00
2.74000 114,947.000 314,954.78
0090 202-00250 *Removal of Pavement Marking 101,626.430 101,626.430
SF 0.000 0.00
1.41000 101,626.430 143,293.27
0095 202-00810 Removal of Ground Sign 17.000 17.000
EACH 0.000 0.00
90.60000 17.000 1,540.20
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 30,513.000
LF 600.000 2,016.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,353.000
LF 0.000 0.00
3.31000 53,353.000 176,598.43
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 31,822.000 28,243.410
cY 0.000 0.00
15.43000 28,243.410 435,795.82
0150 203-00050 *Unsuitable Material 2,500.000 1,335.670
cY 121.490 4,235.14
34.86000 1,457.160 50,796.60
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 31,871.890
cY 0.000 0.00

12.04000 31,871.890 383,737.56



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 22589-BID ESTIMATE RUN 06/06/2019
PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 10,945.100
CY 14,823.880 294,402.26
19.86000 25,768.980 511,771.94
0170 203-01100 *Proof Rolling 200.000 15.000
HOUR 6.500 989.63
152.25000 21.500 3,273.38
0175 203-01510 *Backhoe 112.000 21.000
HOUR 3.000 598.50
199.50000 24.000 4,788.00
0180 203-01597 *Potholing 600.000 224.250
HOUR 6.250 1,702.00
272.32000 230.500 62,769.76
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 15.000
cY 0.000 0.00
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 9,670.000
LF 40.000 145.20
3.63000 9,710.000 35,247.30



CONTID:
PCN:
PROJECT:

CAT NO0200

0200 208-00013

0205

208-00021

0210

208-00033

0215

208-00035

0220

208-00041

0225

208-00045

0230

208-00046

0235

208-00060

0240

208-00070

0245

208-00075

0245

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

Erosion Log Type 1 (20 Inch)

Silt Fence (Reinforced)

Sediment Trap

Aggregate Bag

Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

Temporary Slope Drain

*Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad

MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
38,000.000
LF
6.54000
32,000.000
LF
3.15000
3.000
EACH
1,050.00000
6,600.000
LF
4.82000
18.000
EACH
735.00000
6.000
EACH
3,150.00000
10.000
EACH
3,166.86000
460.000
LF
42.00000
10.000
EACH
3,255.00000
10.000
EACH
17,956.89000
Mats
EACH

12,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,150.000
0.000
1,150.000

60.000
0.000
60.000

0.000
0.000
0.000

2,428.000
356.000
2,784.000

0.000
0.000
0.000

5.000
1.000
6.000

9.000
0.000
9.000

410.000
0.000
410.000

0.000
2.000
2.000

7.000
1.000
8.000

3.000
-1.000
2.000

Page 6
ESTIMATE RUN 06/06/2019

14:52:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,521.00
0.00
189.00
0.00
0.00
1,715.92
13,418.88
0.00
0.00
3,150.00
18,900.00
0.00
28,501.74
0.00
17,220.00
6,510.00
6,510.00
17,956.89
143,655.12
-12,500.00
25,000.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 155.000
HOUR 42.500 2,066.35
48.62000 197.500 9,602.45
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 27.500
HOUR 0.000 0.00
96.16000 27.500 2,644.40
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 484.750
HOUR 123.500 20,587.45
166.70000 608.250 101,395.28
0265 208-00200 Erosion Control Management 1.000 0.560
LS 0.070 58,842.82
840,611.70000 0.630 529,585.37
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,828.04000 1.000 5,828.04
0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 7.000
EACH 3.000 7,875.00

2,625.00000 10.000 26,250.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 212-00006 *Seeding (Native) 24.000 14.110
ACRE 0.000 0.00
698.58000 14.110 9,856.96
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 12.650
ACRE 0.000 0.00
2,464.29000 12.650 31,173.27
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 23.450
ACRE -0.060 -166.50
2,775.00000 23.390 64,907.25
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 24.000
HOUR 47.500 12,723.35
267.86000 71.500 19,151.99
0350 240-00000 *Wildlife Biologist 88.880 58.375
HOUR 30.500 4,248.04

139.28000 88.875 12,378.51
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PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 237.900
SY 0.000 0.00
10.12000 237.900 2,407.55
0365 304-06007 *Aggregate Base Course (Class 6) 26,671.000 4,265.540
CY 1,845.640 92,355.83
50.04000 6,111.180 305,803.45
0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 873.420
TON 0.000 0.00
141.49000 873.420 123,580.20
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 13,614.450
TON 6,779.440 457,273.23
67.45000 20,393.890 1,375,567.88
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 2,964.440
GAL 1,641.920 4,154.06
2.53000 4,606.360 11,654.09
0400 412-00190 Concrete Pavement (Patching) 1,997.000 509.760
SY 0.000 0.00
114.08000 509.760 58,153.42
0405 420-00300 *Geotextile (Reinforcement) 1,000.000 34.670
SY 0.000 0.00

5.78000 34.670 200.39
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PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 12.000
LF 0.000 0.00
384.30000 12.000 4,611.60
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212 *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 12,636.800
LF 24.000 2,154.72
89.78000 12,660.800 1,136,686.62
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 222.000 117.800
LF 0.000 0.00
372.75000 117.800 43,909.95
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,690.000 724.350
LF 18.100 4,515.59
249.48000 742.450 185,226.43
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 91.000
LF 0.000 0.00

331.80000 91.000 30,193.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0455 603-01485

0460 603-02425

0465 603-05018

0470 603-05036

0475 603-05042

0480 603-05142

0485 604-00305

0489 604-00310

0490 604-00505

0495 604-00510

0500 604-00515

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*48 Inch Reinforced Concrete Pipe (Complete In

*53x34 Inch Reinforced Concrete Pipe Elliptical

(Complete In

*18 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*53x34 Inch Reinforced Concrete End Section Ell

*Inlet Type C (5 Foot)

Inlet Ty C (10 Ft)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0009

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1,680.000
LF
267.37000

147.000
LF
324.45000

17.000
EACH
997.50000

13.000
EACH
1,627.50000

3.000
EACH
1,785.00000

1.000
EACH
2,415.00000

1.000
EACH
3,675.00000

1.000
EACH
4,725.00000

10.000
EACH
4,935.00000

8.000
EACH
6,930.00000

3.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

420.000
0.000
420.000

34.000
0.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 06/06/2019

AMOUNT
THIS
PERIOD

0.00

14:52:27

CUMULATIVE
AMOUNT

112,295.40

11,031.30

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

0555 604-31000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

50.000
EACH
6,695.12000

41.000
EACH
8,273.96000

2.000
EACH
9,023.50000

16.000
EACH
8,612.17000

3.000
EACH
12,628.16000

3.000
EACH
13,215.50000

2.000
EACH
3,255.00000
6.000
EACH
5,145.00000
9.000
EACH
6,615.00000
0.000
EACH
7,875.00000
7.000
EACH

15,519.30000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

23.500
0.000
23.500

20.750
0.000
20.750

1.000
0.000
1.000

9.500
0.000
9.500

1.500
0.000
1.500

1.500
0.000
1.500

0.500
0.000
0.500

1.250
0.000
1.250

0.900
0.000
0.900

0.000
0.000
0.000

4.500
0.800
5.300

Page 12

ESTIMATE RUN 06/06/2019

AMOUNT
THIS
PERIOD

0.00

12,415.44

14:52:27

CUMULATIVE
AMOUNT

157,335.32

171,684.67

9,023.50

81,815.62

18,942.24

19,823.25

1,627.50

6,431.25

5,953.50

0.00

82,252.29
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PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 21.000
EACH 0.000 0.00
8,912.27000 21.000 187,157.67
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 3,196.000
LF 1,455.000 171,209.85
117.67000 4,651.000 547,283.17
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 2,075.498 8,933.67
4.30435 2,075.498 8,933.67
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 2,759.999 11,880.00
4.30435 2,759.999 11,880.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 4,139.998 17,820.00
4.30435 4,139.998 17,820.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 2,069.999 8,910.00
4.30435 2,069.999 8,910.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 1,454.998 6,262.82
4.30435 1,454,998 6,262.82
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 13.000
EACH 0.000 0.00

9,046.97000 13.000 117,610.61
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PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 607-11525 Fence (Plastic) 8,103.000 7,958.000
LF 145.000 233.45
1.61000 8,103.000 13,045.83
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 49.000
EACH 4.000 687.28
171.82000 53.000 9,106.46
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 3,410.000
LF 0.000 0.00
14.01000 3,410.000 47,774.10
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 604.000
LF 0.000 0.00
22.55000 604.000 13,620.20
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 4,026.000
LF 15.000 190.05
12.67000 4,041.000 51,199.47
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 58.000
LF 282.000 5,431.32

19.26000 340.000 6,548.40
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CAT NO0200 ROADWAY

0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 38,162.000 33,485.000
LF 0.000 0.00
22.77000 33,485.000 762,453.45
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 16,390.000 16,390.000
LF 0.000 0.00
32.34000 16,390.000 530,052.60
0642 613-03492 Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00
58.59000 1,692.000 99,134.28
0645 613-07011 *Pull Box (11"x18"x12") 7.000 3.000
EACH 0.000 0.00
1,235.61000 3.000 3,706.83
0650 613-07023 *Pull Box (24"x36"x24") 11.000 10.000
EACH 1.000 1,923.94
1,923.94000 11.000 21,163.34
0655 613-07040 *Pull Box (30"x48"x24") 25.000 25.000
EACH 0.000 0.00
2,667.42000 25.000 66,685.50
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 1.000 7,144.24
7,144.24000 1.000 7,144.24
0670 614-00012 *Sign Panel (Class 1) 900.000 900.000
SF 0.000 0.00
19.72000 900.000 17,748.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 562.000 562.000
Slipbase)
LF 0.000 0.00

30.38000 562.000 17,073.56
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PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Oonl
Y EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *QOptical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00

15,117.88000 0.000 0.00
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PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0751 614-80386 Rumble Strip (Spec) 690.550 294.000
LF 0.000 0.00
11.99000 294.000 3,525.06
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 3,936.000
LF 1,694.000 6,149.22
3.63000 5,630.000 20,436.90
0780 614-87015  *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00

1,397.88000 0.000 0.00
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CAT NO0200 ROADWAY
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 64,484.000
LF 0.000 0.00
5.39000 64,484.000 347,568.76
0805 MATERIAL ALLOWANCE No Test Required 2,406.000
LF 0.000 0.00
1.13335 2,406.000 2,726.84
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00
22,765.91000 0.000 0.00
0825 621-00450 *Detour Pavement 7,665.000 4,122.320
SY 0.000 0.00
64.64000 4,122.320 266,466.76
0830 624-20300 *Detour Drainage Pipe (Class 0) 3,646.500 3,596.500
LF 50.000 7,062.50
141.25000 3,646.500 515,068.13



CONTID:
PCN:
PROJECT:

CAT NO0200

0835 625-00000

0840

625-00001
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625-00015

0850

626-00100

0855

626-01101

0860

627-00005

0865

627-00013

0870

630-00000

0875

630-00003

0880

630-00007

0885 630-00017

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.485
LS 0.035
461,475.00000 0.520
300.000 142.920
HOUR 2.000
173.25000 144.920
1.000 0.750
LS 0.020
103,515.05000 0.770
1.000 0.572
LS 0.055
10,116,857.72000 0.627
1.000 0.600
LS 0.050
562,753.80000 0.650
3,405.000 1,702.600
GAL 0.000
90.68000 1,702.600
7,904.000 1,471.330
GAL 0.000
30.23000 1,471.330
20,630.000 2,640.500
HOUR 626.750
25.45000 3,267.250
10,570.000 3,337.500
HOUR 239.250
97.89000 3,576.750
160.000 64.000
DAY 1.000
106.06000 65.000
1,768.000 692.500
DAY 63.000
996.96000 755.500

Page 19
ESTIMATE RUN 06/06/2019

14:52:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
16,151.63
239,967.00
346.50
25,107.39
2,070.30
79,706.59
556,427.17
6,343,269.79
28,137.69
365,789.97
0.00
154,391.77
0.00
44,478.31
15,950.79
83,151.51
23,420.18
350,128.06
106.06
6,893.90
62,808.48
753,203.28
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CAT NO0200 ROADWAY

0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 179.500
DAY 24.000 21,656.40
902.35000 203.500 183,628.23
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 8.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 9.000 16,065.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 0.000 0.00
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 223.000 111.500
EACH 0.000 0.00
42.42000 111.500 4,729.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00

124.25000 70.500 8,759.63
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CAT NO0200 ROADWAY

0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 30,288.000
LF 0.000 0.00
47.93000 30,288.000 1,451,703.84
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 0.000 0.00
32.14000 300.000 9,642.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00

37.12000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22589-BID ESTIMATE RUN 06/06/2019

PROJECT: C0252-475 ESTIMATE NO: 0009 14:52:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT
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0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.000
(Temporary)
EACH 0.500 3,987.79
7,975.58000 1.500 11,963.37
1005 630-85010 Impact Attenuator (Temporary) 18.000 8.500
EACH 0.500 6,712.86
13,425.72000 9.000 120,831.48
1010 630-85041 *Mobile Attenuator 1,295.000 743.500
DAY 39.000 26,059.02
668.18000 782.500 522,850.85
1015 632-00000 *Night Work Lighting 1.000 0.398
LS 0.033 6,193.15
187,671.07000 0.431 80,886.23
1020 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 4,163.090
FA 0.000 0.00
1.00000 4,163.090 4,163.09
1030 700-70016 F/A Fuel Cost Adjustment 415,995.770 -9,004.900
FA -181.180 -181.18
1.00000 -9,186.080 -9,186.08
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1040 700-70019 F/A Asphalt Cement Cost Adjustment 381,211.350 -43,789.190
FA 0.000 0.00
1.00000 -43,789.190 -43,789.19
1045 700-70023 F/A On-The-Job Trainee 15,000.000 6,184.000
FA 3,259.000 3,259.00
1.00000 9,443.000 9,443.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 137,450.450
FA 28,860.940 28,860.94
1.00000 166,311.390 166,311.39
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 51,848.850
FA 0.000 0.00
1.00000 51,848.850 51,848.85
1085 700-70155 F/A Pavement Surface Course Maintenance 54,000.000 13,958.230
FA 0.000 0.00
1.00000 13,958.230 13,958.23
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002 CDOT Risk Pool 400,000.000 132,039.940
FA 13,933.240 13,933.24
1.00000 145,973.180 145,973.18
1106 700-70034 F/A Cable Rail Stockpiled Matls. 64,134.000 48,817.320
FA -4,177.100 -4,177.10
1.00000 44,640.220 44,640.22
1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 56,417,569.50 $ 2,067,628.18 $23,197,986.76
CAT NO0305 STRUCTURES - WALLS
1120 206-00000 *Structure Excavation 5,751.000 5,751.000
CcY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 9,123.000
CcY 0.000 0.00
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,648.000
CcY 0.000 0.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,155.000 5,154.000
Sy 0.000 0.00
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00
18.20000 15,463.000 281,426.60
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CAT NOO0305 STRUCTURES - WALLS

1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
Sy 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
CY 3.300 4,158.00
1,260.00000 3.300 4,158.00
1155 601-03050 *Concrete Class D (Wall) 977.000 977.000
cY 0.000 0.00
562.36000 977.000 549,425.72
1160 602-00000 *Reinforcing Steel 8,012.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 135,950.000
LB 0.000 0.00
1.04000 135,950.000 141,388.00
1170 606-00731  *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 2,165.000 183,613.65
84.81000 2,165.000 183,613.65

CAT 0305 CURRENT AMT$ 2,150,119.29 $ 187,771.65 $ 1,773,637.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
1,506,057.35000 1.000 1,506,057.35
1185 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
109,345.39000 1.000 109,345.39
1190 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,570.00000 1.000 3,570.00
CAT 0400 CURRENT AMT$ 1,618,972.74 $ 0.00 $ 1,618,972.74

PROJECT TOTAL CURRENT AMT $60,186,661.53 $ 2,255,399.83  $26,590,597.41



